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Subject:  APRIL 2005 MONTHLY STATUS REPORT

Task 1 — Scoping Meeting

Task Accomplishments

»  There were no activities on this task during the reporting period.

Task Forecast
» No work is anticipated under this task in the future.

Issues

» No funding remains for this task.

Task 2 — Monthly Reports

Task Accomplishments
»  The subject report was prepared.

Task Forecast

» Monthly progress reports will be prepared until completion of the project.

Issues

» No issues were identified with this task this reporting period.

Task 3 — Fact Sheets

» No issues were identified with this task this reporting period.

Task Accomplishments

»  There were no activities on this task during the reporting period.

Task Forecast

» There are no activities scheduled for this task in May.



Issues

» Total Costs revised to $10,063 to include markup not previous reported.

Task 4 — Newspaper Advertising

Task Accomplishments

»  There were no activities on this task during the reporting period.

Task Forecast

» There were no activities scheduled for this task in April.
Issues

» Total Costs revised to $1,759 to include markup not previous reported. Unfortunately, this brings
this task over budget.

Task 5 - Stakeholder Action Plan

Task Accomplishments

» Data development
» Continued contacting assessment participants with questions as necessary to clarify or elaborate
on issues.
¢ Responded to comments and inquiries of community stakeholders, as appropriate.

-» Data analysis
¢ Continued refining analytical insights during the process of developing the final presentation
and report.
o Continued developing ‘analytical notes’ and ‘research and methodology journal’ documents.
e Continued consulting with Victor Ketellapper, EPA VB-170 Program Manager regarding issues
that have arisen. )

Task Forecast

» Finalize in-depth analysis.

» Develop the final written report.

» Develop a presentation for EPA and CDPHE Program Managers, Denver Environmental Health,
and EPA Community Relations staff.
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Issues

» The final presentation planned for the last week in April has been postponed. A new date has not
yet been scheduled.

Task 6 — Revision of the Community Relations Plan

Task Accomplishments

»  There were no activities on this task during the reporting period.

Task Forecast
»  SUMMIT will revise CIP as directed by EPA.

Issues
» Not applicable.

Project Costs
EPAVBIIT0 Ph 2 Budget Total Costs

EPA VBA70 Ph 2
Task 1 Meeting $435 $434
Task 2 Monthly Reports $1.500 $973
Task 3 Fact Sheels $10.476 $10,063
Task 4 Advertising $1,662 $1.759
Task 5 Stake Act Plan $38,927 $36,390

__| Task 6 Rev CRA $11,924 $10,660

Total EPA VBIIT0 Ph 2 $64,923 $60,273

Costs reported as of 5/01/05



